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Executive summary 
 

What is Shakti Varta? : Shakti Varta is an innovative community based programme aimed at 

reducing maternal and neonatal mortality and child malnutrition, and improving water, sanitation 

and hygiene (WASH) practices. It builds on Odisha specific and Indian evidence of the effectiveness 

of using a participatory learning and action (PLA) approach to support women’s groups identify and 

prioritise their health problems and take action to address them. Building on the capacities of 

Mission Shakti federations and Self Help Groups (SHG), Shakti Varta has been designed to cover a 

cycle of 20 PLA meetings that lead SHG and non-SHG women and adolescents through a reflective 

learning process around maternal and newborn health, child nutrition, and water, sanitation and 

hygiene.  

How is Shakti Varta delivered? : Local women are trained to facilitate the PLA meetings using 

interactive approaches such as stories, picture cards and games that facilitate discussion and 

stimulate action. To support the programme an institutional and implementation structure was 

developed that includes four Block Coordinators to provide training and supervision support to 

facilitators, and monitor implementation. The Block Coordinators are drawn from the Block 

Federation, ICDS, and two from a facilitating district NGO, respectively. 

Where does Shakti Varta fit in to Government? : Shakti Varta is a convergent programme led by 

the Department of Women and Child Development (DWCD) working in coordination with the 

Department of Health and Family Welfare (DHFW), the Department of Rural Development (DRD), 

and Mission Shakti. The State Intersectoral Committee oversees the programme and is chaired by 

the Development Commissioner with representation from the three nodal departments. At the 

Committee’s first meeting on 2nd February, 2013, it approved the broad design of Shakti Varta and 

the institutional and implementation structure. A decision was taken to implement Shakti Varta in 

15 nutrition High Burden Districts at an estimated outlay of Rs.44.54 crores of which Rs.28.71 crores 

be allocated from the financial assistance allocation of Odisha Health and Nutrition Sector 

Programme (OHNSP). Government agreed to initially implement the programme in the three high 

infant mortality districts of Kandhamal, Rayagada and Balangir, and then to scale up to 12 additional 

districts. 

What is the status of the technical, financial, operational, information and evaluation 

guidelines and plans? : Following approval from the Intersectoral Committee, the three nodal 

departments with technical assistance from TMST and EKJUT, designed the content of the PLA 

meeting cycle and developed training packages, materials and created a state level resource pool to 

support master training. Financial disbursement plans, and financial and operational guidelines have 

been developed. A management information system, and quantitative and qualitative process 

evaluations have been designed. The quantitative evaluation of Shakti Varta is nested within the 

Concurrent Monitoring Survey and fieldwork is under way. Qualitative assessments will be 

undertaken at junctures throughout the PLA cycle in both first and second wave districts, and all 

preparations for the first qualitative study are ready.  
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Progress has been made in establishing the technical assistance structures for the programme. A 

state level technical agency has been hired to provide overarching support. TMST has placed SHG 

PLA Coordinators as part of its district teams to support Shakti Varta, and completed procurement of 

district NGOs in the first wave districts. The district NGOs will provide coordination, training, 

supervision and quality assurance inputs. 

What is the status of implementation? : The Honourable Chief Minister of Odisha launched 

Shakti Varta at the state level, and District Collectors in the three start up districts on 30th April, 

2013, 

In the first three start up districts, the implementation structures have been readied: district and 

block officials and Mission Shakti district and block federations have been oriented; Block 

Coordinators have been identified and their training started; and GP facilitators have been selected. 

District level action plans for fund placement have been submitted, and block-level micro training 

plans prepared. The first PLA meetings are expected to begin in March 2014 and under the best case 

scenario the full cycle will be completed by end March 2015.  

In the second wave districts, TMST’s district teams have started the preparatory work of orientating 

district and block officials and Mission Shakti federations. Selection of Block Coordinators (460) and 

GP facilitators (4380) are under process. Proposals for facilitating NGOs have been evaluated and 

due diligence is in process; NGOs are expected to be contracted by mid-April. At the very earliest, 

meetings will begin in the twelve districts in July. This means that in the best case scenario the full 

cycle of meetings will finish by end June 2015. 

Risk of slippage in implementation over the next six months is high. Risks include: 

i. Procurement: delays in contracting NGOs to support the second wave of 12 districts. 

ii. Training implementation: slippage in the training plan due to delays in identifying 

facilitators in all GPs, and difficulties in preparing  blocks which have weak capacity to 

support implementation. 

iii. Launch of PLA meetings: delay in launch of meetings as facilitators need more time to 

identify SHG sites for Shakti Varta, compounded by the non-availability of functioning 

SHGs in some areas. 

iv. Late release and disbursement of funds. 

v. Delays due to elections and other exigencies. 

Looking forward: There is a strong possibility that the PLA meeting cycle will not be completed in 

all 15 districts before DFID financial assistance closes. This has financial and operational implications 

for the programme, and will impact the evaluation strategy, and learning. It is therefore 

recommended that various scenarios be developed to assist Government in planning for the logical 

completion of the PLA cycle, and evaluation activities.  
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List of Acronyms 
 

CDPO   Community Development Project Officer 

DFID   UK Department for International Development, UKAID 

DHFW  Department of Health and Family Welfare, Government of Odisha 

DRD   Department of Rural Development, Government of Odisha 

DSWO   District Social Welfare Office 

DWCD   Department of Women and Child Development, Government of Odisha 

GP   Gram Panchayat 

HBD   High Burden District 

HNWASH  Health, nutrition, water, sanitation and hygiene 

ICDS   Integrated Child Development Service 

MIS   Management information system 

NGO  Non-governmental organisation 

NOP  Nutrition Operational Plan 

OHNSP   Odisha Health Nutrition Sector Programme 

PLA   Participatory learning and action 

Rs.   Indian Rupees 

RMNCH+A Reproductive, maternal, newborn, child health and adolescence 

SHG   Self Help Group 

TA  Technical assistance 

TMST   Odisha Technical, Management Support Team 

TOR   Terms of Reference 

WASH   Water, sanitation and hygiene 
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A.  Introduction  

Shakti Varta is an innovative programme of the Government of Odisha that aims to improve 

maternal and newborn health and child nutrition and WASH practices by working with women’s Self 

Help Groups (SHGs). At the heart of Shakti Varta is a participatory learning and action (PLA) 

approach that leads group members through a reflective process, known as a PLA cycle, to assess 

and prioritise their local health, nutrition, and water and sanitation (HNWASH) problems, develop 

local strategies for action, and review their achievements. This report documents the progress made 

in the design, development and operationalisation of Shakti Varta, and the process that has been 

followed.  

B.   Background 

Odisha, India and regional experience has proven that participatory learning and action approaches 

delivered through women’s groups can reduce maternal and neonatal mortality. PLA as a method of 

behaviour change aims to be transformational, in contrast to information giving forms of 

communication that involve much less scope for interaction, reflection, and questioning. PLA is 

therefore an appropriate methodology where informational gaps interact with social and cultural 

inhibitors to change, and affecting the social norms that underpin HNWASH behaviours are pivotal 

to raising poor demand for services and improved practices. Evidence shows that PLA is most 

effective when targeted to underserved areas. 

Given the HNWASH priorities and socio-cultural context of the state, a PLA cycle integrating 

elements of health, nutrition and WASH has been developed for Odisha that:  

 Builds on Odisha, Indian, and international evidence of the effectiveness of PLA for 

improving health and nutrition outcomes, and its limitations. 

 Draws on Ekjut’s experience and expertise of how PLA can be effectively operationalised 

in communities in Odisha, Bihar, Madhya Pradesh and other Indian states. 

 Focuses on improving family and community practices to reduce child malnutrition, and 

improve newborn and maternal health, including hygiene practices.  

 

C.    Shakti Varta design 

Shakti Varta has been designed through a consultative process involving stakeholders from across 

government including the Department of Women and Child Development (DWCD), the Department 

of Health and Family Welfare (DHFW), and the Department of Rural Development (DRD); 

development partners including DFID; and national and international technical experts. This has 

included various consultative workshops, meetings and brainstorming sessions amongst different 

stakeholders, as well as field visits to PLA sites in Odisha and Bihar. The objective has been to build 

consensus on the content, design, structure, operation and budget of the PLA approach and to 

develop a PLA meeting cycle that is simple and doable, and tailored to the Odisha context. Given the 
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scale and innovation of Shakti Varta, and the multiple stakeholders involved, a well-laid out and 

planned approach has been imperative.  

Key elements of the design process are presented below.   

SHG assessment 

To inform the design of the programme, and assess the capacity of SHGs to absorb a PLA approach, 

an assessment of SHGs and federations was undertaken in Bolangir, Kandhamal, and Raygada 

Districts; the three districts where implementation of Shakti Varta will begin. The assessment took 

an exploratory approach, drawing on secondary data to map the presence of SHGs and their 

federations, as well as undertaking primary data collection in selected sites. 

The study found that SHGs have been functioning in the three districts for several years -- on 

average seven -- they meet regularly, and have strong linkages with banks and government schemes: 

attributes which provide a sound basis on which a PLA cycle can be nested. SHGs meet monthly and 

separate PLA meetings will need to be programmed, but given the expressed interest of SHG 

members to work on HNWASH issues, the study concluded that this seems feasible, though an 

important point to be monitored. In line with the composition of the local population, Scheduled 

Tribe and Scheduled Caste members dominate the social make-up of SHGs, their executive 

committees, and subsequently the GP, block and district federations; and provide a vehicle to reach 

disadvantaged households. One of the main operational weaknesses of SHGs was found to be the 

poor maintenance of records and registers; reflecting low literacy skills, and the need for training. 

For Shakti Varta, this means PLA materials will have to be tailored to non-literate populations, and 

delivery of training and the pace of implementing the PLA cycle designed accordingly.  

Block level federations are significantly stronger than lower level Gram Panchayat (GP) ones. All 

were found to be registered, have bank accounts, and experience of managing funds. Regular 

meetings are held, generally conducted by the Community Development Project Officer (CDPO), and 

records and registers are well maintained. Most block federations also have access to infrastructure 

for meetings, and a functional computer. The majority of block level federation members have 

received basic skills training, and provide training to others; this is a potential resource from which 

PLA block coordinators can be drawn. Weaknesses do exist in their functioning, such as the low self-

generated corpus, and the irregular payment of membership fees by GP federations, but the study 

concluded that overall, block federations provide a viable platform for supporting the coordination, 

management, training and supervision of SHG PLA interventions.  

All three of the district level federations studied are registered with bank accounts, and are closely 

connected to district authorities. While this encourages liaison and access to Government schemes, 

it also means that the focus, operation and management of the federation tend to be driven by the 

district administration. In general, the study found a weak understanding of the role and objectives 

of district federations among its members. The district federations operate from the District Social 

Welfare Office (DSWO), with no separate space or facilities.  
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PLA cycle and its delivery 

The PLA cycle, which is central to Shakti Varta, was designed with the technical assistance of TMST 

and EKJUT, and in coordination with the Department for Women and child Development, 

Department of Health and Family welfare, Department of Rural development, and DFID. The Shakti 

Varta cycle builds on the PLA cycle that EKJUT trialled in Odisha and Jharkhand to reduce maternal 

and newborn health, but is adapted to also address child malnutrition and the underlying 

determinant of water, sanitation and hygiene (WASH).  

The cycle consists of 20 meetings arranged into two mini-cycles of reflection, first on maternal and 

newborn health, and then secondly on nutrition and WASH. Additional to the 20 SHG meetings, the 

Shakti Varta SHG facilitates a community meeting and participates in a Gram Panchayat level 

meeting alongside other Shakti Varta groups in the GP. It is planned that the PLA meetings will be 

conducted twice a month. Each Shakti Varta group is estimated to cover a 500 population. 

Using engaging interactive tools such as story-telling, picture cards and games, the PLA meetings will 

be delivered by local women who will be trained to be facilitators. Two facilitators will be engaged 

per Gram Panchayat and they will each cover a maximum of 10 SHGs. It will take approximately 12-

15 months to cover the entire 20 meetings including two community meetings. Each month they will 

facilitate two meetings per SHG. The facilitators will be trained at five intervals across the span of 

the PLA cycle so that new information can be shared, skills developed over time, and training 

sessions used to discuss and solve issues coming up from the community.  

The fortnightly Shakti Varta meetings will be between 1.5 to 2 hours in length. SHG members and 

other women and men in the community, particularly pregnant and lactating women, women with 

children below two years and adolescent girls will be informed about the time and venue of the 

meeting one day prior to the meeting by the Shakti Varta facilitator, and encouraged to attend. 

Coverage and financial plan 

At the first State Intersectoral Committee meeting in February 2013, the Government decided to roll 

Shakti Varta out to the State’s 15 nutrition High Burden Districts (HBD) in two waves. The first wave 

will cover the three high infant mortality districts of Kandhamal, Rayagada and Balangir by March 

2013, and to scale the programme up to 12 additional districts by September 2013. 

The total budget outlay for the programme was calculated at Rs. 44.54 crores. 

 

 Number of Districts Population Number of Blocks Number of Villages 

Wave I 3 3 342 000 37 7000 

Wave II 12 14 249 000 115 17000 

Total 15 17 591 000 152 24000 
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Institutional and implementation structure 

The design of the institutional and implementation structure of Shakti Varta took into account the 

findings of the SHG assessment study, the capacity of Mission Shakti and line agencies. The design of 

the structure includes:  

 

i. Oversight and leadership by the State Intersectoral Committee chaired by the 

Development Commissioner and including the three nodal departments.  

ii. At the state level, Department of Women and Child Development lead implementation in 

collaboration with Department of Health and Family Welfare and Rural Development, and 

in partnership with Mission Shakti. Technical support is to be provided by TMST and a 

state level technical agency. The technical agency is to support the development of PLA 

tools, PLA kits, training materials, delivery of master training, and to develop a pool of 

around 20 resource persons. Independent technical agencies will support evaluation and 

documentation. 

iii. At the district level, the District Intersectoral Committee oversees Shakti Varta. Mission 

Shakti’s District Federation, TMST’s District technical team, and a District NGO will support 

implementation. The District NGO will provide coordination, training, supervision and 

quality assurance inputs.  

iv. At the block level, four Block Coordinators cum Master Trainers (two from the selected 

District NGO, one from the Block Federation, and one ICDS Supervisor) will form a 

resource pool to coordinate, train, supervise and quality assures implementation. 

v. At GP level, two local women will be trained as Shakti Varta SHG facilitators to facilitate 

the delivery of the PLA cycle of meetings with SHGs. 

D.  Launch of Shakti Varta 

The Honourable Chief Minister at the state level,, and Collectors of the first three start up districts 

launched Shakti Varta on 30th April, 2013. 

E.  Progress in establishing the institutional and implementation 

structure 

State level: 

The State Intersectoral Committee was constituted and held its first meeting on 4th February 2013. 

It approved the broad design of Shakti Varta, and the institutional and implementation structure. 

Technical assistance: TMST has hired the state technical agency to support the implementation of 

Shakit Varta; and hired SHG PLA coordinators to work as part of TMST’s district teams. TMST has 

designed the Shakti Varta management information system; the evaluation approach; financial and 

operational guidelines; financial disbursement plan; and produced PLA materials to support 
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implementation, and MIS tools. TMST has hired NGOs to support implementation in the first three 

districts, and is in the process of procuring NGOs for the second wave of 12 districts.  

The State TA resource pool has been formed with nine SHG PLA Coordinators, and Nutrition 

Operational Plan (NOP) team members. They have received the first phase of Shakti Varta training, 

and imparted 6 batches of training to Block Coordinators in the first three districts. 

District level:  

The existing Joint Co-ordination Committees have agreed to work as District Intersectoral 

Committees. In the first three districts where implementation has started, the committees are 

reviewing progress each month. 

District implementation: The District Social Welfare Officer under DWCD has been assigned as the 

programme’s nodal officer at the district level. TMST’s SHG PLA Coordinators have facilitated a 

district implementation group in the first three districts.. Activities undertaken include sensitisation 

and orientation of district and block officials, and orientation of District NGOs hired to support 

implementation. All CDPOs, Block Supervisors, and Mission Shakti Coordinators have been oriented 

in each of the first wave districts, and have been involved in selection of Block Coordinators and 

nomination of Gram Panchayat Facilitators. CDPOs have prepared a microplan of their respective 

blocks for fund disbursement and programme management. 

Mission Shakti district and block federations have been oriented in the three first wave districts. 

Block level: 

Block Coordinators: In the first three districts, the process of identifying Block Coordinators from 

SHG federations and DWCD has been completed. 

Gram Panchayat level: 

Shakti Varta SHG facilitators have been identified in the first three districts with the support of the 

Mission Shakti Coordinator at Block level, CDPO and federations. SHG members identified among 

themselves who can take on the role of GP facilitator. Candidates were interviewed by Mission 

Shakti Coordinators, candidates agreed, and names submitted to CDPOs. 

Village level: 

Mapping of Mission Shakti SHGs was undertaken as part of the SHG assessment and will be 

validated by GP facilitators once field level work begins, and before the Shakti Varta meetings start. 

F.    Progress in establishing financial and operational procedures 

The budget outlay with the fund disbursement plan for each department was discussed in the first 

Intersectoral Committee meeting held on 4th February 2013. The budget outlay for implementing 

the project in 15 nutrition HBDs was estimated at Rs.44.54 crores. It was agreed that Rs.28.71 crores 

would be allocated from the financial assistance allocation under Odisha Health, Nutrition Sector 

Programme (OHNSP) to be supported through DWCD and DHFW.  
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The second meeting of the OHNSP Project Steering Committee held on 15th May 2013 agreed and 

approved a budget of Rs.17.23 crores for the financial year 2013-14. It was agreed that Rs.13.87 

crores would be provided from DWCD and Rs.3.36 crores from DHFW. It was decided that the 

disbursements will be made according to the Financial and Operational Guideline, and funds placed 

in districts upon submission of district action plans. 

Financial assistance will be utilised on the payment of Shakti Varta SHG facilitator fees, purchase of 

office stationery at block level, registers and formats for Shakti Varta meetings, flex/banner to be 

used in the meetings, and monitoring and supervision costs of the two nominated Block 

Coordinators from the Block Federation and ICDS respectively.  

The Financial and Operational Guideline set out the mechanism to allow the flow of funds, the 

financial reporting structure, and roles and responsibilities of officials at different levels, accounting 

procedures to be followed, and books of accounts to be maintained at different levels. It also 

includes standardised forms and formats to be used for recording and reporting financial and 

physical data.  

The Financial and Operational Guideline, the disbursement plan for the first wave of three districts 

and second wave of twelve districts for the financial year 2013-14, were presented to the Director, 

Social Welfare on 16th August 2013, and subsequently submitted to the Financial Advisor (FA) to 

Secretary, DWCD for approval.  

After several rounds of discussions with the FA to Secretary, DWCD, and based on his 

recommendations, the budget heads of the Shakti Varta programme were recast and revised. The FA 

directed that assets that were to be placed at the Block Resource Centre -- such as computer 

peripherals, public address kit and office furniture – be removed from the budget. The budget line 

items for the Block Resource Centre were revised, and provisions were made for registers and 

formats for Shakti Varta meetings, flex/banner to be used in the meetings. Provisions for purchase of 

office stationery at block level were substituted against contingencies as per the directions of the FA 

to Secretary, DWCD. 

The finalised Financial and Operational Guideline and the recast budget for Financial Assistance 

estimated at Rs.28.15 crores were agreed by the FA to Secretary, DWCD on 27th September 2013, 

and placed for approval to the Secretary, DWCD. The sanction order for the release of Rs.2.31 crores 

for the first wave of three districts has been issued by the FA to Secretary, DWCD to MVSN vide 

Letter No.24940 dated 31st December 2013. 

G.  Progress in procuring State Technical Agency and District facilitating 

NGOs 
 State Technical Agency has been procured and inception phase completed. 

 NGOs to support implementation in three districts have been procured and are operational. 

 NGO proposals to support implementation in second wave of 12 districts have been 

evaluated and due diligence process initiated. 
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The process for procuring NGOs has taken longer than expected due to unavoidable delays in 

procurement. This has impacted operations, which are process and time intensive, and has 

implications for the implementation timeline, which are discussed below. 

H.  Progress in preparation of materials and resources 
 The training manual for the first mini-cycle on maternal and newborn health has been 

finalised. 

 The manual for the Shakti Varta facilitators is close to finalisation. Phase I of the manual 

which covers maternal and newborn health is complete, and phase II which covers nutrition 

and WASH has been submitted for review by the state Technical Agency and TMST sectors. 

Following this, a consultative meeting will be held with government counterparts to finalise 

the phase II manual and related materials. 

 Picture cards tailored to the Odisha context have been developed and printed for Phase I 

and Phase II is under development. 

 

I.  Progress in establishing the monitoring and evaluation framework  
 Shakti Varta has four main sources of knowledge generation as shown in the diagram below.  

Diagram 1: Knowledge platform 

  

 

 

Monitoring:  The monitoring information system (MIS) has been designed and documented. The 

information captured by the MIS includes attendance at meetings, the profile of attendees, 

attendance of frontline workers, and topics discussed. Some qualitative information on progress is 

also being collected on a regular basis. 

Progress in establishing the evaluation system: The process of conceptualising, designing, 

implementing and evaluating Shakti Varta is being documented. This will provide an evidence base 
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to track decisions taken by Government and DFID, and will be a component of the knowledge 

management platform.     

Quantitative evaluation of PLA:  

The quantitative component of the Shakti Varta evaluation is nested within the Concurrent 

Monitoring (CCM) survey undertaken in all blocks of Odisha. The only difference is that a greater 

number of respondents will be sampled per block for the PLA evaluation to measure the impact of 

Shakti Varta on health, nutrition and WASH outcomes. The quantitative evaluation has a quasi-

experimental design using 52 intervention and 52 group matched control blocks. Sample size is 

larger in these blocks to allow detection of 17% reduction in neonatal mortality in intervention 

compared to control (based on evidence of effect from cluster RCTs, reduced to account for likely 

reduced effectiveness from scaling up through government systems). This requires coverage of 500 

births in each evaluation block in the last 12 months.  

The baseline survey fieldwork has been launched and is due to be completed by July 2014 with data 

likely to be available in September. 

Qualitative process Evaluation: 

Qualitative evaluation studies form a key part of the evidence base that will be generated to 

measure and explain the performance and effects of Shakti Varta. The studies will be particularly 

important for understanding the extent to which the programme can be integrated into existing 

institutions and sustained by government, and testing out the theory of change on which Shakti 

Varta rests. Data collection for the process evaluation will be administered periodically during and 

after the 20 meetings of the PLA cycle in both first and second wave districts. This broadly includes: 

i. Qualitative assessment of the grounding of Shakti Varta to be undertaken after the 3rd 

meeting in the PLA cycle. 

 

ii. Interim rapid assessment of the performance of Shakti Varta including early signs of 

effect, diffusion of messages, participation in PLA meetings, and synergy with other 

programmes. This assessment will use a mixture of qualitative methods and will be 

undertaken after the 10th meeting in the PLA cycle. 

 

iii. Final rapid assessment of the effects of PLA, diffusion of messages, participation in PLA 

meetings, and synergy with other programmes. The assessment will use a mixture of 

qualitative methods and will be undertaken after the 20th PLA meeting. A small number 

of control sites will be included in this rapid assessment as recommended by DFID, and 

findings will be compared with those from the intervention areas. 

Given the large scale nature of the intervention and the required institutionalization of PLA within 

government systems it is important to collect early process data to assess the quality of PLA 

implementation. The TOR for undertaking the first qualitative assessment into the grounding of 

Shakti Varta in the first three districts has been developed and approved by DFID. This study will 

assess the grounding of women’s group meetings (village-level), the extent and quality of 
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participation, achieved coverage of Shakti Varta, and implementation challenges. The findings of this 

study will be used to strengthen implementation in the first three districts, and inform roll-out to the 

12 phase-II districts. The study findings will also form part of the knowledge base to explain endline 

outcomes.. 

All preparatory work for the first qualitative assessment has been undertaken. The study design, 

methodology, sample size and tools have been prepared, and ethical approval sought. Once meeting 

three has been completed in the first wave districts, this study will be implemented.   

 

J.  Current status of implementation of Shakti Varta 
Implementation has been slower than expected, with delays in procurement of the state Technical 

Agency and District Facilitating NGOs pushing back the start dates in both first and second wave 

districts. 

Wave I districts: Substantial efforts are being made to equip the blocks in the first three districts to 

implement Shakti Varta. Orientation of all block officials and block and district SHG federations has 

been completed, Block Co-ordinators and GP level Shakti Varta SHG facilitators have been identified, 

guidelines on finance and operation have been prepared, district level action plans for fund 

placement have been submitted, and block-level micro training plans prepared. File processing at 

DWCD has been initiated given that timely approval of funds from DWCD to districts will be essential 

to initiate block level activity. 

 

At the very earliest, Shakti Varta meetings will begin by end March 2014 in the first three districts 

depending on the readiness of the blocks. In the best case scenario the full cycle of meetings in wave 

1 will finish by end March 2015. A revised roll out plan is annexed for reference.  

Wave II districts: The structures and financial and operational arrangements are in place to roll 

out implementation to the 12 districts in the second wave. Facilitating NGOs for the twelve districts 

are expected to be contracted by mid-April. The district teams have started the preparatory work of 

mapping SHGs and federations, and orientating districts and blocks. Selection of Block Coordinators 

(460) and GP facilitators (4380) are under process. At the very earliest, meetings will begin in the 

twelve districts in July. This means that under the best case scenario the full cycle of meetings will 

finish by end June 2015. 

Risk of slippage in implementation over the next six months is considerable. Risks include: 

vi. Procurement: delays in contracting NGOs to support the second wave of 12 districts. 

vii. Training implementation: slippage in the training plan due to delays in identifying 

facilitators in all GPs, and difficulties in preparing  blocks which have weak capacity to 

support implementation. 

viii. Launch of PLA meetings: delay in launch of meetings as facilitators need more time to 

identify SHG sites for Shakti Varta, compounded by the non-availability of functioning 

SHGs in some areas. 

ix. Late release and disbursement of funds. 

x. Delays due to elections and other exigencies. 
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K.   Looking forward and recommendations 
Shakti Varta supports the achievement of state goals linked to the Nutrition Operational Plan, 

RMNCH+A, and Nirmal Odisha Abhijan on sanitation, and embodies a community process approach 

for convergent action. 

As this paper sets out, the structures, human and technical resources, operational procedures and 

financial guidelines, materials, and monitoring and evaluation systems are ready to support 

implementation in the 3 + 12 nutrition high burden districts. The revised implementation plan for 

roll-out to 15 districts is annexed.  

Risks to slippage are however high, and there is a strong possibility that the meeting cycle will not be 

complete in all 15 districts before the current DFID project period ends. Secondly, there is a medium 

risk that geographical coverage of Shakti Varta will be lower than planned due to implementation 

constraints (such as facilitator drop-out and NGO staff turnover), and the challenging characteristics 

of the operating environment including remoteness, difficult to reach, and left-wing affected areas.  

Enclosures  
1. Minutes of OHNSP Project Steering Committee meeting held on 27th November, 2012 

2. Minutes of Intersectoral Committee meeting held on 4th February, 2013  

3. Minutes of OHNSP Project Steering Committee meeting held on 15th May’2013 

4. Sanction Order for release of funds from FA cum Addl. Secretary, DWCD  

5. Budget for Shakti Varta programme with yearly disbursement plan  

6. Financial and Operational Guideline for Shakti Varta programme 

7. District proceedings and sanctions (Bolangir, Kandhamal & Rayagada) 

8. Revised Shakti Varta implementation plan 

 

 


