

District wise Status of Civil works under NHM (as on 14/01/2015)

Rs. In lakh

SI No	District	No. of work	Completed	In progress	Not started	Total A/A cost	Total Funds released to Agency	Total Expend	Total U.C
1	Anugul	143	83	51	9	3605.89	1067.93	857.35	674.34
2	Balasore	85	37	41	7	2945.84	772.00	563.67	544.36
3	Baragarh	141	37	33	71	3540.00	1160.06	776.31	428.86
4	Bhadrak	69	17	28	24	1934.27	613.16	527.71	354.67
5	Bolangir	149	49	57	43	4774.55	1220.69	751.49	751.49
6	Boudh	16	1	3	12	157.00	56.85	56.85	0.00
7	Cuttack	56	10	31	15	1613.60	592.13	521.41	277.29
8	Deogarh	149	142	6	1	84.19	58.80	23.86	23.86
9	Dhenkanal	74	24	46	4	1113.44	1027.83	230.62	230.62
10	Gajapati	84	15	38	31	1227.27	369.48	230.77	211.37
11	Ganjam	125	48	40	37	1994.24	1404.36	538.38	538.38
12	Jagatsinghpur	55	30	12	13	1186.43	595.70	215.51	215.51
13	Jajpur	50	36	5	9	2858.98	760.06	338.84	338.84
14	Jharsuguda	65	14	35	16	5508.64	1141.91	749.73	749.73
15	kalahandi	157	82	44	31	3990.34	792.35	158.00	286.15
16	Kandhamal	139	74	47	18	1190.32	902.55	692.59	692.59
17	Kendrapara	57	21	19	17	842.27	308.19	56.29	34.29
18	Keonjhar	152	91	36	25	3436.61	775.02	277.01	255.90
19	Khurda	75	23	7	45	4017.84	625.87	382.90	382.90
20	Koraput	139	101	20	18	2941.25	500.92	59.03	156.41
21	Malkangiri	81	65	13	3	1174.20	859.00	735.03	735.03
22	Mayurbhanj	379	193	117	69	4138.91	1225.57	905.71	905.71
23	Nawarangpur	180	8	2	170	271.92	109.37	89.62	0.00
24	Nayagarh	89	16	7	66	3105.65	859.42	149.12	149.12
25	Nuapada	63	19	14	30	646.58	248.45	194.25	141.00
26	Puri	33	5	20	8	2019.95	832.20	497.47	497.47
27	Rayagada	79	46	33	0	402.96	78.29	131.83	131.83
28	Sambalpur	108	45	46	17	2609.46	809.26	603.77	603.77
29	Subarnapur	20	7	9	4	1132.05	1132.05	183.23	174.73
30	Sundargarh	190	31	76	83	193.21	48.11	48.50	24.18
TOTAL		3202	1370	936	896	64657.85	20947.58	11546.85	10510.39